Site Visit Call Report

Call Report No: CRN-026 | Status: **Draft**

1. CUSTOMER INFORMATION

Name of the customer:	Joseph Muthama Musyoka
Salaried/Consultancy/Business:	Salaried
Project Name:	Residential Construction
Date & time of site visit:	2026-03-16T10:37
Designation/name of person met:	Customer's Wife - Priscilla
Amounts Breakdown	
BQ amount:	KES 75,000,000.00
Construction loan amount:	KES 70,000,000.00
Customer's contribution:	KES 1,199,999.00
Drawdown Funds to Date:	
Drawdown 1:	12,000,000.00
Drawdown 2:	5,000,000.00
Drawdown 3:	6,000,000.00
Drawdown 4:	17,000,000.00
Sub-total:	**KES 40,000,000.00**
Undrawn funds to date:	**KES 30,000,000.00**

2. ADDITIONAL INFORMATION

Brief profile of the customer:	Customer is building a Bangalore.
Details of the Site	
Exact location:	Othaya

House located along:	Othaya - Nyeri Road
Site Pin:	XXX-XXX
Security details:	LR 2167
Plot/LR No.:	LR 2167

3. PROJECT INFORMATION

Site Visit Objectives	
Objective 1: Progress	Done
Objective 2: Defects	Done
Objective 3: Materials	Don
Works Complete:	a. External render work b. Internal plaster work c. Wardrobe plinth work d. Suspended gypsum finishes e. Internal walls plastering f. Entire electric and security cable wiring g. Floor screed
Works Ongoing:	None
Materials Found on Site:	a. Crown Paint b. Cornice to be done once the wardrobes have been built c. Black glosses spray paint to be done on the staircase railing
Defects Noted on Site:	None
Drawdown Request No.:	x
Drawdown KES Amount:	KES 7,200,000.00

4. DOCUMENTS SUBMITTED

QS Valuation	Yes
Interim Certificate	Yes
Customer Instruction Letter	Yes
Contractor's Progress Report	No
Contractor's Invoice	No

5. SIGN-OFF

Prepared By:	Shallot Damary
Signature:	Shallot
Date of Preparation:	16/03/2026

Authorised by:	**Designation:**

PROGRESS PHOTOS

MATERIALS ON SITE

DEFECTS NOTED ON SITE