

Site Visit Call Report

Call Report No: CRN-034 | Status: **Rework**

1. CUSTOMER INFORMATION

Name of the customer:	Tsavo Constructors Ltd
Salaried/Consultancy/Business:	Business
Project Name:	Kisumu Business Complex
Date & time of site visit:	16 Mar 2026, 11:23
Designation/name of the person met at the site:	Sir Charles Kamunya
Amounts Breakdown	
BQ amount:	KES 75,000,000.00
Construction loan amount:	KES 73,000,000.00
Customer's contribution:	KES 12,000,000.00
Drawn Funds to Date:	
	D1: KES. 23,000,000.00
	D2: KES. 25,000,000.00
	Sub-total: KES. 23,000,000.00
Undrawn funds to date:	KES 25,000,000.00

2. ADDITIONAL INFORMATION

Brief profile of the customer/facility (Construction/Buy & Build/Equity Release):	
Company building a business complex	
Details of the Site	
Exact location:	Spring Valley
House located along:	Spring Valley - Lower Kabete Road
Site Pin:	LR. 2021
Security details:	LR. 2021
Plot / LR No.	LR 2021

3. PROJECT INFORMATION

Site Visit Objectives	
Objective 1: Confirm progress on site and level of work done	
Done	
Objective 2: Confirm status of the building including taking note of any visible defects	
Done	
Objective 3: Take note of materials stored on site	
Done	
Works Complete	Flooring done. First to third floor done
Works Ongoing	Fourth floor ongoing
Materials Found on Site	Cement, ballast, bricks, sand
Defects Noted on Site	None
Drawdown Request No.	xxx
Drawdown KES Amount	KES 32,000,000.00

4. DOCUMENTS SUBMITTED

Document	Submitted
QS Valuation	Yes
Interim Certificate	Yes
Customer Instruction Letter	Yes
Contractor's Progress Report	—
Contractor's Invoice	—

5. SIGN-OFF

Prepared By	Michael Mwai
Signature	M.Mwai
Date of Preparation	17 Mar 2026, 03:00

Status:

Rework Required - Pending RM Action

PROGRESS PHOTOS



MATERIALS ON SITE



DEFECTS NOTED ON SITE

