

Site Visit Call Report

Call Report No: CRN-080 | Status: **Submitted**

1. CUSTOMER INFORMATION

Name of the customer:	Samuel Kipkemoi Cheruiyot
Salaried/Consultancy/Business:	Salaried
Project Name:	Home Build
Date & time of site visit:	1 Jun 2026, 10:19
Designation/name of the person met at the site:	Clients' Wife
Amounts Breakdown	
BQ amount:	KES 27,826,655.00
Construction loan amount:	KES 10,500,000.00
Customer's contribution:	KES 17,470,435.00
Drawn Funds to Date:	
	D1: KES. 3,147,000.00
	Sub-total: KES. 3,147,000.00
Undrawn funds to date:	KES 7,353,000.00

2. ADDITIONAL INFORMATION

Brief profile of the customer/facility (Construction/Buy & Build/Equity Release):	
Proposed residential massionette house construction loan	
Details of the Site	
Exact location:	Wabera, Nairobi
House located along:	Wabera Street
Site Pin:	—
Security details:	7556
Plot / LR No.	7556

3. PROJECT INFORMATION

Site Visit Objectives	
Objective 1: Confirm progress on site and level of work done	
Done	
Objective 2: Confirm status of the building including taking note of any visible defects	
Done	
Objective 3: Take note of materials stored on site	
Done	
Works Complete	External render work Internal plaster work Wardrobe plinth work Suspended gypsum finishes Internal wall plastering Entire electric and security cable wiring Floor screeding Skimming
Works Ongoing	None
Materials Found on Site	Crown Paint Cornice to be done once the wardrobe have been built Black glosses spray paint to be done on the staircase railing
Defects Noted on Site	None
Drawdown Request No.	xxx
Drawdown KES Amount	KES 6,102,249.00

4. DOCUMENTS SUBMITTED

Document	Submitted
QS Valuation	Yes
Interim Certificate	Yes
Customer Instruction Letter	Yes
Contractor's Progress Report	No
Contractor's Invoice	No

5. SIGN-OFF



Prepared By	Michael Mwai
--------------------	--------------

Signature	M.Mwai
Date of Preparation	2 Jun 2026, 03:00

Status:

Pending QS Review

PROGRESS PHOTOS



MATERIALS ON SITE

